

Sewer Committee Monthly Construction Meeting  
Meeting Minutes  
May 26, 2022

Attendees:

Drew Hamelink

Dick Doyle

Jim DiPasquale

Wes DeVoe

Kelly Jasinski – Town Council liaison

Ed Hernandez – Adirondack Mountain Engineering (AME)

A meeting was held at 10:00 am on May 26 by the Town of Ballston Clean Water Committee (a.k.a. sewer committee).

There are four payment requests from contractors this month. These have been reviewed by the committee and the committee recommends to the Town Board that they are appropriate for approval. There is a payment request from AME for their services for the previous month. This has been reviewed and found to be appropriate and the voucher has been signed and submitted to the Comptroller.

There are two change orders which will be submitted to the Town to close out contracts 2 and 4. These were reviewed, and the committee supports the submissions.

Ed Hernandez, Adirondack Mountain Engineering (AME) gave an overview of the status of the four contractors.

- Contract #1 – Trinity has completed the work on Mill Lane and has now started at the southern end of the Main Street (Route 146A) and working northward.
- Contract #2 – Vacri Construction has completed the work required in Contract #2.
- Contract 3 - Tech Industries should be substantially complete in a week with some additional restoration work required over the next 30 days.
- Contract 4 – Drilling Technologies should be completed within the next week.

The paperwork necessary for activation of the east side line is being prepared for the various agencies that need to approve. It is anticipated that this will be complete by the end of June and residents will be notified by the respective towns of availability for connection in July.

The application period for the Town of Ballston ARPA (American Recovery Plan) has closed. The residents will be notified of the status of their request in a couple weeks.