

Sewer Committee Monthly Construction Meeting  
Meeting Minutes  
December 22, 2022

Attendees:

Dick Doyle

Wes DeVoe

Jim DiPasquale

Ed Hernandez – Adirondack Mountain Engineering (AME)

Absent:

Kelly Jasinski – Town Council liaison

Drew Hamelink

A meeting was held at 10:00 am on December 22nd by the Town of Ballston Clean Water Committee (a.k.a. sewer committee).

Construction Status

All Sewer Construction work is completed. In March, letters will be mailed to all residents in the district stating that all remaining sewer connections can begin in April 2023. Restoration work will continue into the spring.

All remaining testing work on the Pump Station has been completed.

Payment to Trinity Construction for work completed was approved by the committee

Payment was approved to Town of Ballston Highway Department for drainage pipe repair and replacement completed on Lazur Road.

Change Orders have been submitted to EFC to request contingency funds to repave roads in Buell Heights and in addition to repave additional portions of Lazur Road